
Field Note Record
Contract No. Station Mile/Line: C/S

008127 Project Limits I-90 WB

Staked by                             Date Work Started Date Work Completed  Date

NA 6/3/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

7/22/2019

E. Knudson

8/13/2019

Colton Peyser 7/22/19

BI 269
ITS Fiber Communication System

Contractor completed Installing Fiber cable. 

Contractor Completed a Portion of Splice and Testing Fiber. All Splicing is completed, Contractor needs to finish testing, One days worth of 
work. 

Previous Estimate for Installing Fiber was at 97%, Bringing it up to 100% this Estimate. 

Amount = $80,000 x 3% = $2,400.00 

Previous Estimate for Splice / Test Fiber was at 53%, Bringing it up to 90%. 

Amount = $52,000.00 x 37% = $19,240.00

TOTAL = $2,400.00 + $19,240.00 = $21,640.00 

OK TO PAY $21,640.00

See Attached LS Breakdown Spreadsheet. 
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0269 ITS - FIBER 
COMMUNICATION SYSTEM 

1 8/5/2019 L.S. $21,640... 7373 EK 08/14/19 93
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